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I. PHASE PREPARATION 
 BEGINNING OF MARCH – BEGINNING OF APRIL 
 
 
1. Meeting of programme co-ordinators and project co-ordinators in Salzburg 
 
Already before the Alpine Space Programme was officially approved by the letter of Mr. Eneko 
Landaburu, General Director, dated March 5th, 1998 (grant letter for community assistance) the 
member states of the Alpine Space Programme (Austria, Germany and Italy) met on March 3rd, 1998 
on invitation of the Austrian Chancellery in Salzburg to discuss the further steps for the project 
implementation. On the occasion of this meeting the project co-ordinators discussed the following 
points: 
 
• Exchange of information 
 - state of programme approval 
 - preparation of programme implementation 
 - conclusion of the workshop with the project coordinators 
 - principles of programme implementation 
• Tasks of the transnational Management and Steering Committee 
• Role and Tasks of the Common Secretariat 
• Indicative timetable 
 
The co-ordinators of the priority activities under measure A, B, C and D (project co-ordinators) 
mentioned in the Alpine Space Programme were also invited. They informed about the following 
points: 
 
• State of work 
 - change of idea/content of the project 
 - project preparation/development 
 - problems, uncertainties 
• Transnational character of the project 
 - transnational content 
 - project partners (form of co-operation, distribution of work) 
 - project co-ordination 
• Project financing 
 - financially contribution of the project partners 
 - amounts of funds (national funds only or national and EU-funds) 
 - double financing excluded 
 - uncertainties 
• Envisaged time table 
- next steps  
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Procedure of implementation:  
On Austria’s proposal, the delegations agreed to adopt in principle the procedure of implementation 
applied to the "Interreg II C CADSES" Programme for the implementation of the "Alpine Space" 
Programme under Art. 10 ERDF. The most significant difference between the two programmes lies in 
the method of project finding. With regard to the "Alpine Space" Programme, the first call was 
conducted only for those priority activities (key projects) identified in the programme. In case one or 
the other key project is not to be realised the delegations agreed to adopt, the Management 
Committee will have to discuss whether the funds then unused shall be allocated through a further call 
and if so, which procedure shall be chosen for this call. 
 
The following rough time-table was determined: 
• Detailed information on the application procedure for the  
project co-ordinators defined in the programme 1998 ......................................Beginning of April 
• Deadline for project submission by the project co-ordinators ...........................May 11th, 1998 
 
The following persons / institutions were nominated as Secretariats: 
Members of the Common Secretariat of Alpine Space: 
 
Member  
State 
Institution and contact persons Address, telephone, fax, e-mail 
AUSTRIA SIR - Salzburger Institut für Raumordnung 
und Wohnen 
 
Mag. Christian Laireiter 
Alpenstraße 47, Postfach 2,  
A-5033 Salzburg 
tel.: ++43-662-623455/27 
fax: ++43-662-629915 
e-mail: christian.laireiter@land-sbg.gv.at 
GERMANY Alpenforschungsinstitut gemn. GmbH 
 
Dr. Karin Amor 
Kreuzeckbahnstraße 19 
D-82467 Garmisch-Partenkirchen 
tel: ++49-8821-183315 
fax:++49-8821-183310 
e-mail: efre@alpenforschung.de 
ITALY Ministero dei Lavori Pubblici - Gabinetto  
Uff. rapporti con l’Unione europea e affari 
internazionali 
Dr. Umberto Janin-Rivolin 
Piazzale di Porta Pia, 1  
I-00198 ROMA 
tel: ++39-6-44123161  
fax: ++39-6-44123300 
e-mail: janin@tin.it 
 
 
2. Meeting of the members of the Common Secretariat in Innsbruck 
 
On March 25th, 1998 the members of the common secretariat met in Innsbruck to discuss the following 
points: 
 
• Discussion and settlement of the procedure of application (application forms ...) 
• Discussion and settlement of the procedure for project assessment (for the limited call for project 
proposals to identified priority activities A1 to D3) 
• Discussion of the rules of the Management Committee (MC) 
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Based on existing drafts from other Interreg IIC and Art. 10 Programms an application form 
(”Application form for granting funds of ERDF. Transnational project part”) as well as a form for project 
assessment (summary sheet for transnational projects) were drawn up respectively adapted to the 
requirements of the Alpine Space Programme.  
 
 
 
II. PHASE PROJECT APPLICATION 
 BEGINNING OF APRIL – MAY 11TH, 1998 
 
 
The Common Secretariat submitted the application form to the project co-ordinators for A1, A2, A3, 
C1, C2, D1, D2 and D3 mentioned in the Alpine Space Programme at the beginning of April (in the 
form of a limited call). 
For the special requirements of the national co-financing the respecting national secretariats 
developed separate application forms which were then submitted to the project co-ordinators together 
with the transnational application form and the ”Specific rules concerning expenditure that may be 
taken into consideration under art. 10 of the ERDF”.  
 
After submission of the application documents the Common Secretariat (= national secretariats, see 
above) assisted and advised the project co-ordinators and project partners in preparing the application 
documents. 
 
 
III. PHASE PROJECT REVIEW 
 MAY 11TH, 1998 – END OF JUNE 
 
By the deadline May 11th, 1998 the following 8 projects were submitted: 
Project Description 
A1 Spatial development and spatial planning in the Alpine area (REGIONALP) 
A3 Local authorities network ”Alliance in the Alps” 
B1 Transnational pilot projects for environmentally sound travel logistics linked with 
electronic booking and information systems in Alpine tourism regions 
C1 Rationalisation, maintenance and reinsertion of public and private services at the 
local and regional level 
C2 Regional and spatial planning instruments for Alpine areas, with special reference 
to the balanced and sustained development of settlements in densely and sparsely 
populated regions. 
D1 Developing a computer information system for co-ordinating civil protection in 
transnational regions 
D2 Protecting and recovering settlement typologies in small Alpine centres 
D3 Water resources in the Alpine space 
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The first step was the pre-review of the projects by the secretariats. Obvious faults were reported to 
the project co-ordinators and project partners for correction. 
After that the secretariats evaluated resp. reviewed the projects with the summary sheet for 
transnational projects. On the occasion of a meeting of the Common Secretariat in Innsbruck on June 
22nd and 23rd, 1998 the results of the evaluation / review were discussed and co-ordinated resp. 
adjusted. For the summarised results see enclosure 1 and financial table (enclosure 2). 
 
 
IV. PHASE PROJECT APPROVAL 
 END OF JUNE – END OF JULY 
 
 
The results of the project review / evaluation of the Common Secretariat were presented to the 
Austrian national committee on July 7th, 1998 and to the Italian national committee on July 8th, 1998. 
Both committees approved the projects resp. the recommendations of the Common Secretariat. The 
German national committee approved the projects in it's meeting on June 17th, 1998 resp. in a written 
procedure in July 1998.  
 
On July 20th, 1998 the results of the project review / evaluation were presented to the transnational 
Management Committee. The Management Committee confirmed the results of the project reviews 
resp. the approvals of the national committees. 
 
For the project C1 Italy applied for the supplementation of an additional partner (Autonomous province 
of Trento). Since the national committees of Austria (July 7th, 1998) and Germany (June 17th, 1998) 
did not have a chance for a formal review of this supplementation due to its late receipt, the 
Management Committee decided to execute a ”Written Procedure” according to art. 5 of the Rules of 
Procedure of the Management Committee (only for the supplementation of Trento).  
Referring to project C1 Mr. Dufeil called attention to the unbalanced distribution of national co-
financing (I: 294.000, A: 50.000 ECU ERDF) which will increase even more due to Italy’s proposal to 
enlarge its contribution for 38.000 ECU ERDF-funds (76.000 ECU total) because of the new 
participant in the project. 
Thus the Management Committee gave the following recommendation: ”The project is open for 
participation. In the endeavour to find new partners, non-member states such as Slovenia, 
Liechtenstein and Switzerland should be encouraged to participate.” The Austrian side states that 
there are similar projects in Tyrol and Vorarlberg which are/were, however, financed by national funds 
only. A combination of the Austrian projects with C1 shall be aimed. 
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V. PHASE (INDICATIVE) NEXT STEPS 
 OF PROGRAMME IMPLEMENTATION 
 
 
? Finishing of the minutes of the Management Committee (MC) and finishing of the Rules of 
Procedure of the MC according to the comments and amendments of the members of the 
Management Committee (MC). 
? Finishing of the ”Written Procedure” of the project amendment of C1 (Partner Autonomous 
Province of Trento) 
? Holding the next chairmanship, Germany will organise the second meeting of the Management 
Committee taking place not later than in early 1999. 
? Preparation and execution of the second call resp. the deadlines for project application  
? The member states are asked to prepare standards of evaluation. 
? The secretariats will draft a proposal for the execution of the monitoring and its indications.  
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Enclosure 
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Enclosure 1 
\\ALP47NT1\lan_h\Projekte\Raum\2140297\Zwischenbericht\3Draft.doc  
Summary sheet of project-assessment (after the 1. Call, state July 9,1998) 
 
 
Project 
No. Project- 
co-
ordinator 
Project-
partner 
Financial contribution of partners ERDF-
Funds (1.000 ECU) 
Results of the evaluation 
    A D I total G.I.1 Recommendation of the common   Secretariat 
Spatial development and 
spatial planning in the Alpine 
area (REGIONALP) 
A1 A I, CH 120 0 143 2632 B 
(good) 
I. Approval of project and allocation of funds 
1. Submission of table 5.1 (including a detailed list of costs for points 1,2,4 
and 6) of the application form for all partners (costs must be indicated in 
ECU).3 
 
 
 
Local authorities network 
”Alliance in the Alps” 
A3 D A, I 40 275 47 362 B  
(good) 
I. Approval of project and allocation of funds 
1. Submission of table 5.1 (including a detailed list of costs for 
points 1,2,4 and 6) of the application form for all the Italian 
partners (costs must be indicated in ECU).3 
2. Some project parts are planned for a later beginning (2. Call) – the MC 
is recommended to admit these possibilities. 
                                                                
1 G.I = General Impression 
2 Co-operation of non-member states: Switzerland (financial contribution 60.000 ECU), Slovenia and Germany (observer Status) 
3 Regarding this point the Austrian National Committee thinks that a detailed list of costs (of the point 1,2,4 and 6) is not necessary at this time because most of the project-partners will invite 
tenders for the projects after the approval by the MC. So they do not know the detailed costs of this points at this time. 
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Project No. Project- 
co-
ordinator 
Project-
partner 
Financial contribution of partners ERDF-
Funds (1.000 ECU) 
Results of the evaluation 
    A D I total G.I. Recommendation of the common   Secretariat 
Transnational pilot projects for 
environmentally sound travel 
logistics linked with electronic 
booking and information 
systems in Alpine tourism 
regions 
B1 A D, I 800 300 388 1.488 B  
(good) 
I. Approval of project and allocation of funds 
1. The specifications of the financial contribution of Germany 
in the Letter of Commitment have to correspond with the 
specifications in the financial tables. 
2. Submission of table 5.1 (including a detailed list of costs for 
points 1,2,4 and 6) of the application form for all partners 
(costs must be indicated in ECU). 3 
3. The project partners are requested to describe point 3.3 of 
the application form in greater detail, especially the 
transnational co-operation of the partners 
 
Rationalisation, maintenance 
and reinsertion of public and 
private services at the local 
and regional level 
C1 I A 50 0 294 344 B 
(good) 
I. Approval of project and allocation of funds 
1. Re-formulation of the application form as a unique 
document and not as a sum of the Italian plus the Austrian 
parts. 
2. Submission of table 5.1 (including a detailed list of costs for points 
1,2,4 and 6) of the application form for all partners (costs must be 
indicated in ECU).3 
Regional and spatial planning 
instruments for Alpine areas, 
with special reference to the 
balanced and sustained 
development of settlements in 
densely and sparsely 
populated regions. 
C2 A D, I 370 225 38 633 B 
(good) 
I. Approval of project and allocation of funds 
1. It has to be clarified if partner 1 can pay a financial contribution 
(according to the minimum requirements 4.4.1 of the Alpine Space 
Programme a partner can only be a partner if he pays a financial 
contribution) 
Some project parts are planned for a later beginning (2nd Call) – the MC is 
recommended to admit these possibilities. 
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Project 
No. Project- 
co-
ordinator 
Project-
partner 
Financial contribution of partners ERDF-
Funds (1.000 ECU) 
Results of the evaluation 
    A D I total G.I. Recommendation of the common   Secretariat 
Developing a computer 
information system for co-
ordinating civil protection in 
transnational regions 
D1 I A 50 0 349 399 B 
(good) 
I. Approval of project and allocation of funds 
1. Submission of table 5.1 (including a detailed list of costs for points 1,2,4 
and 6) of the application form for Friuli-Venezia Giulia (costs must be 
indicated in ECU).3 
Protecting and recovering 
settlement typologies in small 
Alpine centres 
D2 I A 150 0 325 
 
475 
 
B 
(good) 
I. Approval of project and allocation of funds 
1. The amount of 385.000 ECU from Italian private funds is 
initially deleted form the financial tables of the project; it will 
be possible to include it presenting a regular Letter of 
Commitment before the next deadline (to be fixed). 
2. Re-formulation of the application form as a unique 
document and not as a sum of the Italian plus the Austrian 
parts. 
3. Submission of table 5.1 (including a detailed list of costs for points 1,2,4 
and 6) of the application form for all partners (costs must be indicated in 
ECU).3 
 
Water resources in the Alpine 
space 
D3 I A, D 200 40 205 445 A 
(very 
good) 
I. Approval of project and allocation of funds 
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Distribution of expenditure (1.000 ECU) after the 1. Call and difference to the Programme expenditure             Enclosure 2 
Measures / Projects Italy Germany Austria total 
 total EU NAT total  EU NAT total EU NAT total EU NAT 
Project A 1 286 143 143 0 0 0 240 120 120 526 263 263 
Project A 2**   
Project A 3 94 47 47 550 275 275 80 40 40 724 362 362 
Measure A: 380 190 190 550 275 275 320 160 160 1.250 625 625 
Diff. A*: 68 34 34 150 75 75 80 40 40 298 149 149 
   
Project B 1 776 388 388 600 300 300 2.000 800 1.200 3.376 1.488 1.888 
Measure B: 776 388 388 600 300 300 2.000 800 1.200 3.376 1.488 1.888 
Diff. B*: -74 -37 -37 0 0 0 -400 0 -400 -474 -37 -437 
   
Project C 1 588 294 294 0 0 0 100 50 50 688 344 344 
Project C 2 76 38 38 450 225 225 740 370 370 1.266 633 633 
Measure C: 664 332 332 450 225 225 840 420 420 1.954 977 977 
Diff. C*: 156 78 78 70 35 35 760 380 380 986 493 493 
   
Project D 1 698 349 349 0 0 0 100 50 50 798 399 399 
Project D 2 650 325 325 0 0 0 300 150 150 950 475 475 
Project D 3 410 205 205 80 40 40 400 200 200 890 445 445 
Measure D: 1.758 879 879 80 40 40 800 400 400 2.638 1.319 1.319 
Diff. D*: 72 36 36 0 0 0 -600 -300 -300 -528 -264 -264 
   
A+B+C+D 3.578 1.789 1.789 1.680 840 840 3.960 1.780 2.180 9.218 4.409 4.809 
Diff. A+B+C+D* 222 111 111 220 110 110 -160 120 -280 282 341 -59 
   
Measure E:  Tech. assistance 200 100 100 100 50 50 200 100 100 500 250 250 
Total expend. 3.778 1.889 1.889 1.780 890 890 4.160 1.880 2.280 9.718 4.659 5.059 
Diff.* 222 111 111 220 110 110 -160 120 -280 282 341 -59 
* Difference to the Programme Document "Alpine Space"  NAT= total national cofinancing  
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** will be submitted in the 2 nd Call  EU= total Community Asistance  
 
 
